
The stacking team will meet tomorrow (Wednesday) at 10am in the Penthouse.

We will again discuss possible shutdown projects:

1) Stacktail cryo notch filters (for filters #1 and #2)
-- Timing issues (Ralph)
-- Is there any benefit from making these notches deeper ( Val)

� only 6nsec left in each trunk.
� Putting other dewars in would take a long time.
� The notch depth is not the issue.
� The intermods are the issue.

○ Ralph,  

� Agrees with Ralph.   
� Simulations show our notch is good enough.
� we have two theoretical reasons to show we don't add anything.

○ Val

○ How would you fix the intermods?   Double the number of TWTs would work?
○ Jim worries that we won't be making any improvements to the stacktail over the 

shutdown.
○ There is some Equalizer work that Val talks about.  No access needed.   Takes an 

hour.  He is only talking about 3 or 6 psec changes.

2) Additional Debuncher band 1 kicker array
-- Timing issues (Ralph)
-- Do we have sufficient TWT power supplies and protection monitors?

○ If Band 1 has to go upstream (against beam), there is no time.
○ Has to go downstream if there is any hope at all.  Would have to go downstream of 

D3Q2 (would go to band 2)
○ 1nsec/ft
○ It is a half tank?  We don't know the condition of the tank.   Vacuum feedthroughs 

may have been stolen.  Tank may need months of work.
○ Also, no protection monitors available.   Had a failure a few weeks ago with 

Debuncher protection monitor with a memory loss….there is no protection during the 
memory loss condition.

○ We have no spare 4-8GHz power supplies.  Bernie would have to do some work.
○ Ralph says we need to access and look carefully where we could put these in.

3) Core transverse 5 Watt amplifiers => TWTs

○ Pete has all the stuff from the machine shop, assembling now.
○ Could be ready as soon as next week.  
○ Needs 2-4 hours to get started.
○ 4-8 hours to do everything.
○ Also need...
○ LCW hoses
○ Cable pulls.

-- Status
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